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ESTIMATE RUN 12/03/2018

ESTIMATE SUMMARY 09:34:54

CONTID: C21201         ESTIMATE NO: 0004 PROG 2005

PCN: 21201-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 PARACHUTE WEST PERCENT TIME:

PROJECT NO: NHPP0701-239                  

I-70 PARACHUTE WEST

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,970,352.51 PARTICIPATING $ $ 2,024,848.95

AWARD PROJECT AMT: 5,047,326.12 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.61

FIXED COMPLETION DATE

FIXED COMPLETION DATE

87.93%

720,862.99

2,024,848.95

2,024,848.95

2,024,848.95

$

$

$

$

5,249,489.52

0.00

5,249,489.52

0.00

5,249,489.52

-75,709.89

0.00

5,173,779.63

0.00

AMOUNT DUE 5,173,779.63 2,024,848.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,024,848.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

119.0 TIME ALLOW: 12/7/2018 ??:??:??

ORIG TIME ALLOW: 11/15/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/22/2018

07/22/2018

11/17/2018

04/19/2018

05/15/2018

06/05/2018

07/22/2018
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PCN: 21201-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat (Planing) 193,330.000

0.000

202-00240  
 

270,662.00193,330.000

0.00

193,330.000

SY  

1.40000

0010 Removal of Portions of Present Structure 13.000

6.000

202-00500  
 

24,700.0019.000

7,800.00

20.000

EACH

1,300.00000

0015 Removal of Ground Sign 0.000

8.000

202-00810  
 

2,480.008.000

2,480.00

8.000

EACH

310.00000

0020 Removal of Guardrail Type 3 4,137.500

5,612.500

202-01130  
 

25,837.509,750.000

14,873.13

12,725.000

LF  

2.65000

0025 Removal of End Anchorage 26.000

16.000

202-01300  
 

13,650.0042.000

5,200.00

71.000

EACH

325.00000

0030 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

91.00000

0035 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

85.00000

0040 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

97.00000

0045 Potholing 14.000

0.000

203-01597  
 

4,550.0014.000

0.00

14.000

HOUR

325.00000

0050 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

31.00000

0055 Aggregate Base Course (Class 6) 2,663.450

1,362.180

304-06000  
 

126,203.504,025.630

42,704.34

4,750.000

TON 

31.35000
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PCN: 21201-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Hot Mix Asphalt (Patching) (Asphalt) 32.230

25.340

403-00720  
 

12,953.2557.570

5,701.50

70.000

TON 

225.00000

0065 Hot Mix Asphalt (Grading SX) (100) 24,279.590

19,974.380

403-34801  
 

2,301,206.4444,253.970

1,038,667.76

44,253.970

TON 

52.00000

0070 Asphalt Cement Performance Grade (PG 76-28) 405.720

1,099.750

411-03345  
 

526,914.501,505.470

384,912.50

1,505.960

TON 

350.00000

0075 Asphalt Cement Performance Grade (PG 64-22) 935.640

2.100

411-03354  
 

271,944.60937.740

609.00

937.740

TON 

290.00000

0080 Emulsified Asphalt (Slow-Setting) 4,894.000

4,366.000

411-10255  
 

32,410.009,260.000

15,281.00

10,000.000

GAL 

3.50000

0085 Sawing and Sealing Bridge Joint 0.000

304.000

518-03000  
 

4,772.80304.000

4,772.80

304.000

LF  

15.70000

0090 Concrete Class D 6.500

3.500

601-03000  
 

45,000.0010.000

15,750.00

11.000

CY  

4,500.00000

0095 Reinforcing Steel (Epoxy Coated) 520.000

240.000

602-00020  
 

3,800.00760.000

1,200.00

760.000

LB  

5.00000

0100 Guardrail Type 3 (6-3 Post Spacing) (31 IN. MGS) 4,137.500

5,600.000

606-00301  
 

188,907.509,737.500

108,640.00

12,725.000

LF  

19.40000

0105 End Anchorage Type 3D (31 IN. MGS) 10.000

0.000

606-01340  
 

14,600.0010.000

0.00

22.000

EACH

1,460.00000

0110 Transition Type 3G (31 IN. MGS) 1.000

4.000

606-01370  
 

12,875.005.000

10,300.00

12.000

EACH

2,575.00000
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PCN: 21201-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Transition Type 3H (31 IN. MGS) 1.000

3.000

606-01380  
 

5,100.004.000

3,825.00

7.000

EACH

1,275.00000

0120 Median Terminal (31 IN. MGS) 0.000

0.000

606-01460  
 

0.000.000

0.00

3.000

EACH

5,200.00000

0125 End Anchorage (Nonflared) (31 IN. MGS) 1.000

1.000

606-02003  
 

5,510.002.000

2,755.00

7.000

EACH

2,755.00000

0130 End Anchorage (Flared) (31 IN. MGS) 11.000

3.000

606-02005  
 

31,360.0014.000

6,720.00

20.000

EACH

2,240.00000

0135 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

33,000.000

LF  

0.22000

0140 Construction Surveying (Hourly) 9.500

18.000

625-00001  
 

4,125.0027.500

2,700.00

27.500

HOUR

150.00000

0145 Mobilization 1.000

0.000

626-00000  
 

348,000.001.000

0.00

1.000

L S 

348,000.00000

0150 Public Information Services (Tier III) 0.750

0.150

626-01103  
 

13,500.000.900

2,250.00

1.000

L S 

15,000.00000

0155 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

0.000

GAL 

81.00000

0160 Pavement Marking Paint (High Build) 1,231.540

632.000

627-00013  
 

94,574.661,863.540

32,074.00

1,863.540

GAL 

50.75000

0165 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

6,907.000

SF  

11.30000
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PCN: 21201-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Flagging 867.000

614.750

630-00000  
 

40,007.251,481.750

16,598.25

1,900.000

HOUR

27.00000

0175 Traffic Control Inspection 26.000

8.000

630-00007  
 

10,200.0034.000

2,400.00

44.000

DAY 

300.00000

0180 Traffic Control Management 53.000

20.000

630-00012  
 

109,500.0073.000

30,000.00

96.000

DAY 

1,500.00000

0185 Construction Traffic Sign (Panel Size A) 33.000

31.800

630-80341  
 

648.0064.800

318.00

136.000

EACH

10.00000

0190 Construction Traffic Sign (Panel Size B) 84.000

67.200

630-80342  
 

2,268.00151.200

1,008.00

188.000

EACH

15.00000

0195 Vertical Panel 30.000

24.000

630-80350  
 

540.0054.000

240.00

60.000

EACH

10.00000

0200 Portable Message Sign Panel 1.000

0.800

630-80355  
 

11,700.001.800

5,200.00

3.000

EACH

6,500.00000

0205 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.500

2.800

630-80358  
 

9,765.006.300

4,340.00

7.000

EACH

1,550.00000

0210 Drum Channelizing Device 102.000

81.600

630-80360  
 

1,836.00183.600

816.00

204.000

EACH

10.00000

0215 Drum Channelizing Device (With Light) (Steady Burn) 24.500

19.600

630-80364  
 

882.0044.100

392.00

160.000

EACH

20.00000

0220 Portable Traffic Speed Monitor 1.000

0.800

630-80367  
 

5,400.001.800

2,400.00

2.000

EACH

3,000.00000
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PCN: 21201-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Concrete Barrier (Temporary) 240.000

192.000

630-80370  
 

18,144.00432.000

8,064.00

480.000

LF  

42.00000

0230 Traffic Cone 175.000

140.000

630-80380  
 

315.00315.000

140.00

360.000

EACH

1.00000

0235 Impact Attenuator (Temporary) 30.500

43.300

630-85011  
 

811.8073.800

476.30

140.000

DAY 

11.00000

0240 Mobile Attenuator 70.000

40.000

630-85041  
 

66,000.00110.000

24,000.00

140.000

DAY 

600.00000

0244 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

160,000.000

F A 

1.00000

0250 F/A Partnering 3,200.000

0.000

700-70011  
 

3,200.003,200.000

0.00

3,200.000

F A 

1.00000

0255 F/A Fuel Cost Adjustment 12,891.510

16,032.030

700-70016  
 

28,923.5428,923.540

16,032.03

28,923.540

F A 

1.00000

0260 F/A Roadway Smoothness Incentive 0.000

43,430.670

700-70018  
 

43,430.6743,430.670

43,430.67

43,430.670

F A 

1.00000

0265 F/A Asphalt Cement Cost Adjustment 67,427.860

28,071.670

700-70019  
 

95,499.5395,499.530

28,071.67

95,499.530

F A 

1.00000

0270 F/A On-The-Job Trainee 676.000

651.000

700-70023  
 

1,327.001,327.000

651.00

1,327.000

F A 

1.00000
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PCN: 21201-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

0.000

F A 

1.00000

0460 Const Surveying CO No. 3 MCR LI No. 1 1.000

0.000

625-00000  
 

5,300.001.000

0.00

1.000

L S 

5,300.00000

0465 Added Item (Dollar)/ Overweight Load Price Reduction -27.280

0.000

900-00006  
 

-27.28-27.280

0.00

-27.280

DOL 

1.00000

0470 Rem Delineator SMCO No. 6 MCR LI No. 2 0.000

0.000

202-00090  
 

0.000.000

0.00

100.000

EACH

6.75000

0475 Delin (Ty I) SMCO No. 6 MCR LI No. 3 0.000

0.000

612-00001  
 

0.000.000

0.00

60.000

EACH

27.00000

0480 Delin (Ty III) SMCO No. 6 MCR LI No. 4 0.000

0.000

612-00003  
 

0.000.000

0.00

40.000

EACH

31.00000

0485 Added Item (Each)/ End Block Paint SMCO No. 6 MCR LI 
No. 5

0.000

24.000

900-00007  
 

5,520.0024.000

5,520.00

24.000

EACH

230.00000

CAT 4,846,827.261,899,313.955,372,572.81CURRENT AMT0200 $ $ $

CAT NO0201 CULVERT REPAIRS 

0285 Clean Culvert 2.000

0.000

202-04002  
 

4,200.002.000

0.00

2.000

EACH

2,100.00000

0290 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

97.00000

0295 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

31.00000
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PCN: 21201-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:54

CUMULATIVE
AMOUNT

CAT NO0201 CULVERT REPAIRS 

0300 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

10.00000

0305 Erosion Bales (Weed Free) 6.000

0.000

208-00011  
 

96.006.000

0.00

6.000

EACH

16.00000

0310 Pre-fabricated Concrete Washout Structure 2.000

0.000

208-00046  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0315 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

52.00000

0320 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

125.00000

0325 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

63.00000

0330 Seeding (Native) 0.000

0.330

212-00006  
 

990.000.330

990.00

4.330

ACRE

3,000.00000

0335 Soil Conditioning 0.000

0.330

212-00032  
 

1,980.000.330

1,980.00

4.330

ACRE

6,000.00000

0340 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

1,586.000

216-00201  
 

3,965.001,586.000

3,965.00

1,586.000

SY  

2.50000

0345 Concrete Class B (Wall) 27.200

0.000

601-01050  
 

40,800.0027.200

0.00

27.200

CY  

1,500.00000

0350 Reinforcing Steel 1,475.000

0.000

602-00000  
 

3,171.251,475.000

0.00

1,475.000

LB  

2.15000
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PCN: 21201-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:54

CUMULATIVE
AMOUNT

CAT NO0201 CULVERT REPAIRS 

0355 Annular Space Grouting 0.000

238.000

603-00001  
 

107,100.00238.000

107,100.00

238.000

CY  

450.00000

0360 Culvert Lining (48 Inch) (Slip) 472.000

0.000

603-00048  
 

179,360.00472.000

0.00

472.000

LF  

380.00000

0365 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

10.00000

0370 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 342,662.25114,035.00378,662.25CURRENT AMT0201 $ $ $

CAT NO0300 STR G-04-AI 

0375 Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

230.000

LF  

4.60000

0380 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

5,796.000

LB  

2.75000

CAT 0.000.0016,997.00CURRENT AMT0300 $ $ $

CAT NO0301 STR G-04-AJ 

0385 Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

230.000

LF  

4.60000

0390 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

5,887.000

LB  

2.75000

CAT 0.000.0017,247.25CURRENT AMT0301 $ $ $

CAT NO0302 STR G-04-AO 

0395 Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

388.000

LF  

4.60000
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PCN: 21201-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:54

CUMULATIVE
AMOUNT

CAT NO0302 STR G-04-AO 

0400 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

9,778.000

LB  

2.75000

0405 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

7,500.000

F A 

1.00000

CAT 0.000.0036,174.30CURRENT AMT0302 $ $ $

CAT NO0303 STR G-08-AP 

0410 Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

396.000

LF  

4.60000

0415 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

9,980.000

LB  

2.75000

0420 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

7,500.000

F A 

1.00000

CAT 0.000.0036,766.60CURRENT AMT0303 $ $ $

CAT NO0304 STR G-04-BC 

0425 Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

299.000

LF  

4.60000

0430 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

7,536.000

LB  

2.75000

CAT 0.000.0022,099.40CURRENT AMT0304 $ $ $

CAT NO0305 STR G-04-BD 

0435 Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

309.000

LF  

4.60000

0440 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

7,786.000

LB  

2.75000

CAT 0.000.0022,832.90CURRENT AMT0305 $ $ $
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PCN: 21201-BID    ESTIMATE RUN 12/03/2018

PROJECT: NHPP0701-239                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:54

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0445 Field Office (Class 2) 0.750

0.150

620-00002  
 

31,500.000.900

5,250.00

1.000

EACH

35,000.00000

0450 Field Laboratory (Class 2) 0.750

0.250

620-00012  
 

25,000.001.000

6,250.00

1.000

EACH

25,000.00000

0455 Sanitary Facility 1.000

0.000

620-00020  
 

3,500.001.000

0.00

2.000

EACH

3,500.00000

CAT 60,000.0011,500.0067,000.00CURRENT AMT0400 $ $ $

$ 5,249,489.512,024,848.95$5,970,352.51$CURRENT AMTPROJECT TOTAL


